
Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1004007

Activity Filter * Starts In FY *
WBS No: 1AAJ Title: SS&C Residues
Activity ID: 1AJ1004007 Description: FY00 SS&C Pre-Start Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Pre-Start 82.00 day 0HC 0 0 92,168 92,168 92,16800
20 NMSLs 1.00 each 150HC 150 6,491 13,500 19,991 23,1583,1670
Defer Funding SS&C Pre-Start (06/13/00) 1.00 each 0EE 0 0 -56,000 -56,000 -56,00000

Total for Activity 1AJ1004007: 150 6,491 49,668 56,159 59,3263,1670

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Pre-Start

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Technical engineering support, procedures, and QA
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $1,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $1,000
 Basis for adjustment - n/a

Department
B371 ESH&QSAFETY ENGINEERS Linear 80.00 DollarsKA10SA57 E120LATA

1 Safety Engineer 80 $/hour1 Hour/DayFactors
B371 ESH&QTECHNICAL WRITERS AND EDITOR Linear 324.00 DollarsKA10SA57 P160LATA

1 Procedure Writer 72 $/hour4.5 Hours/DayFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 720.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

1 QA Engineer 80 $/hour9 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - NMSLs

Resources

BOE Historical Data Source - FY99 NMSL development for B371 Salts Project
Item Desc - Develop/revise nuclear material safety limit (NMSL)
Breakdown of Historical Data:
 Item - same
 Units - 1 limit
 Unit Cost - $23,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $23,000
 Basis for adjustment - n/a

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursKA10S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (John Winkle) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursSA01S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (Rick Moore) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsSA01SA52 E080TENERA

1 NMSL Sppt (Mark Joseph) 90 $/Hour75 Hours/NMSLFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

1 NMSL Sppt (Ellen Saylor) 90 $/Hour75 Hours/NMSLFactors

Cost Element Skill Quantity UnitsCurve

Line Item Defer Funding - SS&C Pre-Start (06/13/00)

Resources

BOE Estimator reduced funding by $56,000 on 6/13/00 in order to meet K-H budget target requirement.

Department
SSOC 371 Closure ProjectNONE Linear -56,000.00 DollarsSA01SA5H 0000SUBCONTRACTED SRVS

-56000 Defer funding to FY01Factors
Activity ID: 1AJ1011007 Description: FY01 SS&C Pre-Start Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Pre-Start 35.00 day 0HC 0 0 39,340 39,340 39,34000
20 NMSLs 1.00 each 150HC 150 6,491 13,500 19,991 23,0863,0960
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Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1011007

Activity Filter * Starts In FY *
Defer Funding SS&C Pre-Start (06/13/00) 1.00 each 0EE 0 0 56,000 56,000 56,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,278 6,27806,278

Total for Activity 1AJ1011007: 150 6,491 108,840 121,609 124,7053,0966,278

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Pre-Start

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Technical engineering support, procedures, and QA
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $1,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $1,000
 Basis for adjustment - n/a

Department
B371 ESH&QSAFETY ENGINEERS Linear 80.00 DollarsKA10SA57 E120LATA

1 Safety Engineer 80 $/hour1 Hour/DayFactors
B371 ESH&QTECHNICAL WRITERS AND EDITOR Linear 324.00 DollarsKA10SA57 P160LATA

1 Procedure Writer 72 $/hour4.5 Hours/DayFactors
B371 ESH&QQUALITY CONTROL ENGINEERS Linear 720.00 DollarsKA10SA5H E110SUBCONTRACTED SRVS

1 QA Engineer 80 $/hour9 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - NMSLs

Resources

BOE Historical Data Source - FY99 NMSL development for B371 Salts Project
Item Desc - Develop/revise nuclear material safety limit (NMSL)
Breakdown of Historical Data:
 Item - same
 Units - 1 limit
 Unit Cost - $23,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $23,000
 Basis for adjustment - n/a

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursKA10S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (John Winkle) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursSA01S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (Rick Moore) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsSA01SA52 E080TENERA

1 NMSL Sppt (Mark Joseph) 90 $/Hour75 Hours/NMSLFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

1 NMSL Sppt (Ellen Saylor) 90 $/Hour75 Hours/NMSLFactors

Cost Element Skill Quantity UnitsCurve

Line Item Defer Funding - SS&C Pre-Start (06/13/00)

Resources

BOE Estimator reduced funding in FY00 by $20,000 on 6/13/00 in order to meet K-H budget target requirement.  Funding was shifted into FY01.

Department
SSOC 371 Closure ProjectNONE Linear 56,000.00 DollarsSA01SA5H 0000SUBCONTRACTED SRVS

56000 Defer funding from FY00Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,788.22 DollarsZDEPTCON 0000CONTINGENCY

3788.22 DollarsFactors
No DepartmentNONE Linear 2,490.24 DollarsZDEPTESC 0000ESCALATION

2490.24 DollarsFactors
Activity ID: 1AJ1012001 Description: FY01 SS&C Operations (2,400 kg) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1012001

Activity Filter * Starts In FY *
10 Operations 83.00 day 255HC 21,135 495,470 0 495,470 731,809236,3390
20 Commodities 2,400.00 kg 0HC 0 0 451,776 451,776 451,77600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,749 62,749062,749

Total for Activity 1AJ1012001: 21,135 495,470 451,776 1,009,994 1,246,333236,33962,749

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Operations

Resources

BOE Two foremen supervising crew of nine process specialists with engineer support for WIPP data package and RCT support.  Overtime is 20% of total hours.

 
Foreman               2 fte
Process Specialist    9 fte
Engineer              1 fte (Budgeted in Proj. Sppt.)
RCT                   2 fte

Department
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 34.00 HoursSA01S750 M010STRAIGHT TIME BASE

2 Foreman 2 Shifts/Day8.5 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 145.80 HoursKA50H750 R010STRAIGHT TIME BASE

9 Process Specialists 2 Shifts/Day8.1 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.40 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 2 Shifts/Day8.1 Hours/DayFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 6.80 HoursSA01S751 M010OVERTIME BASE & PRE.

2 Foreman 2 Shifts/Day1.7 Hours/DayFactors
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 29.16 HoursKA50H751 R010OVERTIME BASE & PRE.

9 Process Specialists 2 Shifts/Day1.62 Hours/DayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.48 HoursKA10H751 T050OVERTIME BASE & PRE.

2 RCT's 2 Shifts/Day1.62 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Commodities

Resources

BOE Historical Data Source - FY99 Salts Project commodities requirements for repack operations
Item Desc - drums, liners, bags, filters, gloves, cans, TIDs, and tape
Breakdown of Historical Data:
 Item - Same
 Units - KG of repack material
 Unit Cost - $188
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $188
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsNONE Linear 188.24 DollarsKA50SA5C 0000SUPPLIES

188.24 Dollars/kgFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,860.43 DollarsZDEPTCON 0000CONTINGENCY

37860.4 DollarsFactors
No DepartmentNONE Linear 24,888.14 DollarsZDEPTESC 0000ESCALATION

24888.1 DollarsFactors
Activity ID: 1AJ1012002 Description: FY01 SS&C Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Management 83.00 day 15HC 1,235 34,543 114,997 149,540 166,01716,4770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,801 8,80108,801

Total for Activity 1AJ1012002: 1,235 34,543 114,997 158,341 174,81816,4778,801
Line Item 10 - Management

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Project management, scheduling and budget
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Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1012002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $2,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $2,000
 Basis for adjustment - n/a

Department
B371 SS&C and SaltsFOREMEN / TEAM LEADS / GROUP Linear 8.50 HoursKA50S750 M010STRAIGHT TIME BASE

1 Project Manager - Swartz 8.5 Hours/DayFactors
SSOC 371 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 6.38 HoursSA01S750 P070STRAIGHT TIME BASE

1 Scheduler 0.75 3/4 of Time8.5 Hours/DayFactors
B371 SS&C and SaltsCOST ESTIMATORS PLANNERS AN Linear 648.00 DollarsKA50SA57 P070LATA

1 Budget Analyst - Patton 72 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsFOREMEN / TEAM LEADS / GROUP Linear 720.00 DollarsKA50SA5H M010SUBCONTRACTED SRVS

1 Deputy Lead - Fenner 80 Dollars/Hour9 Hours/DayFactors
SSOC 371 Closure ProjectNONE Linear 17.50 DollarsSA01SA5R 0000MISC EXPENSES

1 SSOC Edu Reim per HR 5.5 0.02 qtr/day875 $/qtrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,310.53 DollarsZDEPTCON 0000CONTINGENCY

5310.53 DollarsFactors
No DepartmentNONE Linear 3,490.96 DollarsZDEPTESC 0000ESCALATION

3490.96 DollarsFactors
Activity ID: 1AJ1012003 Description: FY01 SS&C Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 SS&C Support 83.00 day 17HC 1,411 48,270 514,517 562,787 585,81223,0250
12 NMSLs 1.00 ea 150HC 150 6,491 13,500 19,991 23,0863,0960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,281 32,281032,281

Total for Activity 1AJ1012003: 1,561 54,761 528,017 615,059 641,18026,12132,281

Cost Element Skill Quantity UnitsCurve

Line Item 10 - SS&C Support

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Technical engineering support, SMEs, procedures, WIPP documenation, training and QA
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $7,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $7,000
 Basis for adjustment - n/a

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 8.50 HoursSA01S750 E130STRAIGHT TIME BASE

1 Tech Support Engineer-Johnson 8.5 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 8.50 HoursSA01S750 E130STRAIGHT TIME BASE

1 SME-Fisher 8.5 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 1,620.00 DollarsKA50SA52 E130TENERA

2 Tech Support Engineers- 90 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA52 G010TENERA

1 WIPP Records Administrator- 50 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 0.00 DollarsKA50SA57 E130LATA

1 Tech Support Engineer-Conrad 0 Budgeted by others80 Dollars/Hour9 Hours/DayFactors
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Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1012003

Activity Filter * Starts In FY *
B371 SS&C and SaltsOTHER ENGINEERS Linear 720.00 DollarsKA50SA57 E130LATA

1 Tech Support Engineer-Russell 80 Dollars/Hour9 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 720.00 DollarsSA01SA57 E130LATA

1 SME-Gerry 80 Dollars/Hour9 Hours/DayFactors
B371 ESH&QTECHNICAL WRITERS AND EDITOR Linear 324.00 DollarsKA10SA57 P160LATA

1 Procedure Writer 72 Dollars/Hour4.5 Hours/DayFactors
SSOC 371 Closure ProjectOTHER ADMINISTRATIVE & PROFE Linear 25.00 DollarsSA01SA57 P170LATA

1 Training Admin.-Rork 50 Dollars/Hour0.5 Hours/DayFactors
Envir, Safety, Health & QualityQUALITY CONTROL ENGINEERS Linear 720.00 DollarsK266SA5H E110SUBCONTRACTED SRVS

1 QA Engineer-Stewart 80 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsOTHER ENGINEERS Linear 720.00 DollarsKA50SA5H E130SUBCONTRACTED SRVS

1 Tech Support Engineer-Mullen 80 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA5H G010SUBCONTRACTED SRVS

1 WIPP Records Administrator-Jones 50 Dollars/Hour9 Hours/DayFactors
B371 SS&C and SaltsADMINISTRATIVE ASSISTANTS Linear 450.00 DollarsKA50SA5H G010SUBCONTRACTED SRVS

1 WIPP Records Administrator-Huyett 50 Dollars/Hour9 Hours/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 12 - NMSLs

Resources

BOE Historical Data Source - FY99 NMSL development for B371 Salts Project
Item Desc - Develop/revise nuclear material safety limit (NMSL)
Breakdown of Historical Data:
 Item - same
 Units - 1 limit
 Unit Cost - $23,000
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $23,000
 Basis for adjustment - n/a

Department
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursKA10S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (John Winkle) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 75.00 HoursSA01S750 E080STRAIGHT TIME BASE

1 NMSL Sppt (Rick Moore) 75 Hours/NMSLFactors
SSOC 371 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsSA01SA52 E080TENERA

1 NMSL Sppt (Mark Joseph) 90 $/Hour75 Hours/NMSLFactors
B371 ESH&QNUCLEAR (CRITICALITY) ENGINEER Linear 6,750.00 DollarsKA10SA5H E080SUBCONTRACTED SRVS

1 NMSL Sppt (Ellen Saylor) 90 $/Hour75 Hours/NMSLFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,477.41 DollarsZDEPTCON 0000CONTINGENCY

19477.4 DollarsFactors
No DepartmentNONE Linear 12,803.78 DollarsZDEPTESC 0000ESCALATION

12803.8 DollarsFactors
Activity ID: 1AJ1012004 Description: FY01 SS&C Maintenance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 SS&C Maintenance 83.00 day 10HC 830 18,889 12,450 31,339 40,3499,0100
11 Maintenance Planning 83.00 day 3HC 208 6,728 8,466 15,194 18,4043,2090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,115 3,11503,115

Total for Activity 1AJ1012004: 1,038 25,617 20,916 49,648 61,86812,2193,115
Line Item 10 - SS&C Maintenance

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Maintenance for continued glovebox operations
Breakdown of Historical Data:
 Item - Same
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Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1012004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 day
 Unit Cost - $700
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $700
 Basis for adjustment - n/a

Department
371/374 Facility Mgmt SteelworkersELECTRICIANS Linear 4.00 HoursKA20H750 C020STRAIGHT TIME BASE

1 Maintenance Craft-Electrician 4 Hours/DayFactors
371/374 Facility Mgmt SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.00 HoursKA20H750 C090STRAIGHT TIME BASE

1 Maintenance Craft-Metal Worker 4 Hours/DayFactors
SSOC 371 Closure ProjectFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursSA01S750 M010STRAIGHT TIME BASE

1 Maintenance Foreman 2 Hours/DayFactors
SSOC 371 Closure ProjectNONE Linear 150.00 DollarsSA01SA5C 0000SUPPLIES

150 Dollars/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 11 - Maintenance Planning

Resources

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Engineering and planning of maintenance for continued glovebox operations
Breakdown of Historical Data:
 Item - Same
 Units - 1 day
 Unit Cost - $490
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $490
 Basis for adjustment - n/a

Department
SSOC 371 Closure ProjectELECTRICAL ENGINEERS Linear 1.25 HoursSA01S750 E040STRAIGHT TIME BASE

25 hours/mo 0.05 mo/dayFactors
SSOC 371 Closure ProjectMECHANICAL ENGINEERS Linear 1.25 HoursSA01S750 E070STRAIGHT TIME BASE

25 hours/mo 0.05 mo/dayFactors
SSOC 371 Closure ProjectCOST ESTIMATORS PLANNERS AN Linear 90.00 DollarsSA01SA57 P070LATA

1 Planner 72 $/hour0.05 mo/day25 hours/moFactors
SSOC 371 Closure ProjectNONE Linear 12.00 DollarsSA01SA58 0000ASI

12 Dollars/DayFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,879.38 DollarsZDEPTCON 0000CONTINGENCY

1879.38 DollarsFactors
No DepartmentNONE Linear 1,235.44 DollarsZDEPTESC 0000ESCALATION

1235.44 DollarsFactors
Activity ID: 1AJ1013001 Description: FY01 SS&C POC Packaging (1,000 kg) Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B5S909525 371 POC Admin. 1.00 each 250BM 250 5,077 60,000 65,078 67,4992,4220
B5S909528 POC Prep and Packaging 1.00 each 1,500BM 1,500 30,465 60,000 90,465 104,99714,5320
B5S99 Commodities 1,000.00 kg 0BM 0 0 25,000 25,000 25,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,562 10,562010,562

Total for Activity 1AJ1013001: 1,750 35,542 145,000 191,104 208,05816,95410,562
Line Item B5S909525 - 371 POC Admin.

BOE Benchmark Source - FY00 Salts Project repack operations estimate
Benchmark Item Desc - POC packaging admin.
Breakdown of Benchmark Data:
 Item - Same
 Units - day
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Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1013001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $9,000
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $1,800
 Basis for adjustment - POC packaging much faster and requiring less personnel to perform

Department
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 250.00 HoursKA50H750 R010STRAIGHT TIME BASE

1 All direct labor 1 750 Lbr: R010, M010250 hoursFactors
B371 SS&C and SaltsNONE Linear 60,000.00 DollarsKA50SA5H 0000SUBCONTRACTED SRVS

1 All subcontract services 1 A5X Lbr: P160, E080, E13060000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B5S909528 - POC Prep and Packaging

Resources

BOE Benchmark Source - FY00 Salts Project repack operations estimate
Benchmark Item Desc - POC packaging admin.
Breakdown of Benchmark Data:
 Item - Same
 Units - day
 Unit Cost - $9,000
 Unit Cost Adjustment factor - 30%
 Revised Unit Cost - $3,000
 Basis for adjustment - POC packaging much faster and requiring less personnel to perform

Department
371 SS&C & Salts SteelworkersCHEMICAL SYSTEMS OPERATOR ( Linear 1,500.00 HoursKA50H750 R010STRAIGHT TIME BASE

1 All direct labor 1500 hoursFactors
B371 SS&C and SaltsNONE Linear 60,000.00 DollarsKA50SA5H 0000SUBCONTRACTED SRVS

1 All subcontract services 60000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B5S99 - Commodities

Resources

BOE Historical Data Source - FY00 Salts Project repack operations commodities estimate
Item Desc - POC repackaging materials
Breakdown of Historical Data:
 Item - Same
 Units - KG of repack material
 Unit Cost - $188
 Unit Cost Adjustment factor - 1.0
 Revised Unit Cost - $25
 Basis for adjustment - POC materials expected to be significantly lower than materials for glovebox repackaging

Department
B371 SS&C and SaltsNONE Linear 25.00 DollarsKA50SA5C 0000SUPPLIES

25 Dollars/kgFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,408.74 DollarsZDEPTCON 0000CONTINGENCY

6408.74 DollarsFactors
No DepartmentNONE Linear 4,152.90 DollarsZDEPTESC 0000ESCALATION

4152.91 DollarsFactors
Activity ID: 1AJ1021005 Description: FY02 SS&C Sampling - 10 weeks Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B5S909528 SS&C Sampling 10.00 wk 82BM 819 17,945 3,000 20,945 29,5048,5600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,578 1,57801,578

Total for Activity 1AJ1021005: 819 17,945 3,000 22,522 31,0828,5601,578
Line Item B5S909528 - SS&C Sampling

BOE Benchmark Source - FY00 Salts Operations Estimate
Benchmark Item Desc - Salts sampling occurring in repack glovebox
Breakdown of Benchmark Data:
 Item - 
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Project Baseline_Devl
WBS Filter 1AAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1AAJ
Activity ID: 1AJ1021005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 9.00 HoursK267S750 S010STRAIGHT TIME BASE

1 Lab Tech. 4.5 days/wk2 hours/dayFactors
371 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 72.90 HoursKA10H750 T050STRAIGHT TIME BASE

2 RCTs 4.5 days/wk8.1 hours/dayFactors
SSOC 371 Closure ProjectNONE Linear 300.00 DollarsSA01SA5C 0000SUPPLIES

300 $/weekFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 957.41 DollarsZDEPTCON 0000CONTINGENCY

957.411 DollarsFactors
No DepartmentNONE Linear 620.41 DollarsZDEPTESC 0000ESCALATION

620.408 DollarsFactors
Activity ID: 1AJ1022006 Description: FY02 SS&C Close-Out Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Close Out 1.00 ea 0BM 0 0 10,000 10,000 10,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 530 5300530

Total for Activity 1AJ1022006: 0 0 10,000 10,530 10,5300530

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Close Out

Resources

BOE Benchmark Source - FY00 Salts project management and support estimate
Benchmark Item Desc - Continuation of management and support for project closeout
Breakdown of Benchmark Data:
 Item - FY99 Salts project management and support requirements
 Units - day
 Unit Cost - $9,000 
 Unit Cost Adjustment factor - 5%
 Revised Unit Cost - $476 per day ($10,000 total)
 Basis for adjustment - Personnel will be reduced to minimal required to complete WIPP documentation and close out project.

Department
SSOC 371 Closure ProjectOTHER ENGINEERS Linear 10,000.00 DollarsSA01SA5H E130SUBCONTRACTED SRVS

10000 Subcontracted ServicesFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 319.88 DollarsZDEPTCON 0000CONTINGENCY

319.879 DollarsFactors
No DepartmentNONE Linear 210.28 DollarsZDEPTESC 0000ESCALATION

210.278 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

27,837 676,859 1,432,214 2,234,967 2,557,900322,933

Report Totals:

Contingency 
& Escalation

125,894
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